PROJECT PLANNING PHASE

Project Planning Template

Product Backlog, Sprint Planning, Stories & Story Points

Date	03 October 2026
Team ID	SWTID-2026-5094
Project Name	Streamlining IT Procurement: Automating Standard Laptop Orders With Flow Designer
Maximum Marks	5 Marks

1. Product Backlog, Sprint Schedule, and Estimation

Product Backlog and Sprint Schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Laptop Request	USN-1	As an employee, I can submit a standard laptop request by entering my basic details and laptop requirements.	2	High	**Jasmine R**
Sprint-1	Laptop Request	USN-2	As an employee, I can receive a confirmation notification after submitting a laptop request.	1	High	**Dheensha Hasin B**
Sprint-1	Request Validation	USN-3	As an IT administrator, I can validate the	2	High	**MONISHA A**

			employee's laptop request before processing it.			
Sprint-1	Request Validation	USN-4	As an IT administrator, I can check whether the requested standard laptop is available.	2	Medium	**Jasmine R**
Sprint-2	Flow Designer Automation	USN-5	As an IT administrator, I can automatically trigger the procurement workflow when a valid laptop request is submitted.	3	High	**Dheensha Hasin B**
Sprint-2	Flow Designer Automation	USN-6	As an IT manager, I can approve or reject a laptop procurement request through the automated approval flow.	3	High	**MONISHA A**
Sprint-2	Procurement Processing	USN-7	As an IT procurement team member, I can receive an automatically created procurement task after approval.	3	High	**Rathina Selvi R**
Sprint-2	Notifications	USN-8	As an employee, I can receive automatic updates about the status of my laptop request.	2	Medium	**Jasmine R**
Sprint-3	Laptop Order Management	USN-9	As an IT procurement team member, I can track the standard laptop order from request to fulfillment.	3	High	**Dheensha Hasin B**

Sprint-3	Laptop Order Management	USN-10	As an IT administrator, I can update the laptop order status after procurement and delivery.	2	Medium	**Rathina Selvi R**
Sprint-3	Testing & Validation	USN-11	As an administrator, I can test the complete automated laptop procurement flow.	3	High	**MONISHA A**
Sprint-4	Dashboard & Reporting	USN-12	As an IT manager, I can view laptop procurement requests and their current status on a dashboard.	3	Medium	**Jasmine R**
Sprint-4	Dashboard & Reporting	USN-13	As an IT manager, I can monitor completed, pending, and rejected laptop requests.	2	Medium	**Dheensha Hasin B**
Sprint-4	Final Validation	USN-14	As an administrator, I can validate the complete workflow and ensure that notifications and approvals work correctly.	3	High	**MONISHA A**

Sprint-wise Story Point Summary

Sprint	Story Points
Sprint-1	7
Sprint-2	11
Sprint-3	8
Sprint-4	8
Total	**34**

2. Project Tracker, Velocity & Burndown Chart

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed	Sprint Release Date (Actual)
Sprint-1	7	6 Days	05 Oct 2026	10 Oct 2026	7	10 Oct 2026
Sprint-2	11	6 Days	12 Oct 2026	17 Oct 2026	11	17 Oct 2026
Sprint-3	8	6 Days	19 Oct 2026	24 Oct 2026	8	24 Oct 2026
Sprint-4	8	6 Days	26 Oct 2026	31 Oct 2026	8	31 Oct 2026

3. Velocity

Velocity represents the amount of work, measured in story points, that a team completes during a sprint.

Total Story Points

Sprint-1 = 7

Sprint-2 = 11

Sprint-3 = 8

Sprint-4 = 8

Total Story Points = 7 + 11 + 8 + 8 = 34

Average Team Velocity

Average Velocity = Total Story Points Completed / Number of Sprints

Average Velocity = 34 / 4

Average Velocity = 8.5 Story Points per Sprint

Therefore, the team's average velocity is **8.5 Story Points per Sprint**.

Velocity per Day

Each sprint has a duration of **6 days**.

Velocity per Day = 8.5 / 6

Velocity per Day ≈ 1.42 Story Points per Day

4. Burndown Chart

A **burndown chart** is a graphical representation of the amount of work remaining versus time. It is commonly used in Agile and Scrum projects to monitor sprint progress.

For this project, the burndown chart can be used to track the remaining story points for **automating standard laptop orders with Flow Designer**.

Overall Project Burndown Data

Sprint	Starting Story Points	Completed Story Points	Remaining Story Points
Start	34	0	34
Sprint-1	34	7	27
Sprint-2	27	11	16
Sprint-3	16	8	8
Sprint-4	8	8	0

The burndown chart should show a downward trend from **34 remaining story points to 0**, indicating completion of the project.

https://www.visual-paradigm.com/scrum/scrum-burndown-chart/
https://www.atlassian.com/agile/tutorials/burndown-charts

5. Project Objective

The objective of this project is to **streamline IT procurement by automating standard laptop orders using ServiceNow Flow Designer**. The workflow reduces manual activities by automating request submission, validation, approval, procurement task creation, notifications, and order tracking.

6. Expected Outcome

The completed system will provide an automated process for handling standard laptop requests. Employees can submit requests, managers can approve them, and the IT procurement team can process orders through an automated workflow.

The project aims to improve **process consistency, request tracking, approval handling, and communication** while reducing repetitive manual tasks.

https://www.atlassian.com/agile/project-management
https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software
https://www.atlassian.com/agile/tutorials/epics
https://www.atlassian.com/agile/tutorials/sprints
https://www.atlassian.com/agile/project-management/estimation
https://www.atlassian.com/agile/tutorials/burndown-charts